
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/15/2014

to 09/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/23/2015

Contract Location: Time Allowed:

 VARIOUS LOCATIONS IN LAURENS COUNTY

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

12/13/2013

12/27/2013

02/14/2014

02/17/2014

05/28/2014

10/24/2014

00/00/0000

257 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 97.28

250 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$320,746.85

$320,746.85

$1,654.31

99.48%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010398      $320,746.85 $320,746.85 $1,654.31 99.48% $1,918.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/15/2014

to 09/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/23/2015

Project Number: 0010398      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010398                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $319,092.54 $317,174.33 $1,918.21

Non-Participating $0.00 $0.00 $0.00

Total Earnings $319,092.54 $317,174.33 $1,918.21

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $319,092.54 $317,174.33 $1,918.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $319,092.54 $317,174.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,918.21

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/15/2014

to 09/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/23/2015

Project Number 0010398      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  120.000 144.000

 7.500 .000

 

 

144.000 $.00 $1,080.00

0074 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  590.000 711.000

 14.000 .000

 

 

711.000 $.00 $9,954.00

0090 441-0108     CONC SIDEWALK, 8 IN SY  270.000 350.224

 44.000 .000

 

 

350.224 $.00 $15,409.86

0093 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  35.000 43.000

 15.000 .000

 

 

43.000 $.00 $645.00

0109 656-4001     REMOVE EXIST TRAF MARKINGS, THERMOPLASTICSY  5.000 9.111

 25.000 .000

 

 

9.111 $.00 $227.78

0128 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  52.000 74.222

 32.000 59.944

 

 

134.166 $1,918.21 $4,293.31

Category Amount: $1,918.21 $31,609.95

Category Number: 0030 DRAINAGE

0150 668-1100     CATCH BASIN, GP 1 EA  4.000 5.000

 3500.000 .000

 

 

5.000 $.00 $17,500.00

0160 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 3.000

 3000.000 .000

 

 

3.000 $.00 $9,000.00

Category Amount: $0.00 $26,500.00

Project Total Amount: $1,918.21 $319,092.54



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/15/2014

to 09/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14700-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/23/2015


